

Our RECOVERY IN PROGRESS



CITY OF NEW ORLEANS

Recovery Projects Information Report



*Mayor C. Ray Nagin, City of New Orleans
and Dr. Edward Blakely, Executive Director - Office of Recovery and Development Administration*

August 2008

Dear Neighbor,

Thank you for your interest in the ongoing recovery of New Orleans. This third issue contains updated information about recovery projects in our neighborhoods. It is designed to give you a way to track the progress of our City as we embark on the unprecedented journey to rebuild.

This Recovery Booklet contains:

- The name, location, scope and status of each project,
- A table of definitions for project status terminology,
- An educational graphic that depicts the process behind the progress, and
- A timeline highlighting our recovery since Hurricanes Katrina and Rita.

Recovery Booklets will be produced quarterly and distributed to locations around our community. The status of individual projects may change with each new edition. In the spirit of community, we ask that you share this booklet with your family, friends and especially your fellow citizens who are unable to access the Internet.

Thank you for supporting the recovery of New Orleans.

Sincerely,
Ceeon Quiett, Director
Mayor's Office of Communication
Mayor C. Ray Nagin

Information on these projects can also be found, 24 hours a day, at www.cityofno.com/recovery.

Project Lifecycle Phase Definitions

| Status | Activities |
|------------------------------------|---|
| Planning | Project needs further definition, community input, funding, a new location, or council approval. |
| Contracting | A Design Consultant is selected by competitive procurement, assigned to a specific project, and put under contract with the City. |
| Project Scope | The Design Consultant investigates the site and available information and prepares the scope for the project. |
| Preliminary Design | The Design Consultant outlines the design criteria for the project, and starts construction drawings and a preliminary cost estimate. Design is 30% complete. |
| Design Development | The Preliminary Design is advanced in more detail; design is 60% complete. |
| Construction Documents | The design package (construction drawings and specifications) is completed in preparation for the bidding and procurement process. |
| Bid, Award, and Contracting | A request for construction bids is released, bids are received and evaluated, and a Contractor is selected and put under contract. |
| Construction | Construction begins. |
| Complete | Work is complete and building is occupied. |

Recovery Projects Information Report (August 2008)

City Facilities

| Project Name | Location | Scope | Status |
|------------------------------------|--------------------------|---|------------------------|
| City Hall | 1300 Perdido St. | Building renovation. | Project Scope |
| DPW Field Offices | 838 South Genois St. | Building evaluation. | Contracting |
| Florida Ave. Transfer Station | 2829 Elysian Fields Ave. | Building renovation. | Construction Documents |
| Parks & Parkways Gentilly Facility | 2829 Gentilly Blvd. | Complete repair of multiple administration and maintenance buildings. | Project Scope |
| Sanitation Warehouse | 2829 Elysian Fields Ave. | Building demolished. Replacement being planned. | Planning |

Justice Facilities

| Project Name | Location | Scope | Status |
|--|---------------------------|--|--------------------|
| Algiers Courthouse | 225 Morgan St. | Extensive rehabilitation of historic building. | Project Scope |
| Civil Court | 421 Loyola Ave., Room 402 | Remove and replace interior/exterior architectural, electrical, mechanical and roofing components. | Project Scope |
| Civil Courts | 421 Loyola Ave., Room 402 | HVAC improvement. | Construction |
| Community Correction Center | 1100 Milton St. | Facility under evaluation. | Planning |
| Coroner's Office | 700 S Peters St. | Design and construction of a new facility. | Project Scope |
| Crime Lab/Property and Evidence/Clerk of Court/NOPD Property | 2932 Tulane Ave. | Design and construction of a new facility. | Project Scope |
| Criminal District Court | 2700 Tulane Ave. | Restore mechanical, electrical and fire alarm systems, repair flood-damaged ground floor. | Construction |
| Criminal District Courts Elevator Repair | 2700 Tulane Ave. | Repair elevator. | Complete |
| Criminal District Courts Lead Paint Abatement | 2700 Tulane Ave. | Abate lead paint from decorative grand hall ceiling in order to address moisture damage. | Project Scope |
| Criminal District Courts Two New Courtrooms | 2700 Tulane Ave. | Construction of two new courtrooms. | Preliminary Design |

Recovery Projects Information Report (August 2008)



Justice Facilities (Continued)

| Project Name | Location | Scope | Status |
|---|---------------------|---|------------------------|
| Criminal District Courts Waterproofing | 2700 Tulane Ave. | Perform waterproofing. | Construction |
| District Attorney Building | 619 South White St. | Repair and replace flood-damaged ground floor, replace moisture-damaged equipment and finishes on the upper floors. | Preliminary Design |
| District Attorney Building MEP | 619 South White St. | Restore mechanical, electrical and life safety building systems. | Construction |
| House of Detention | 2735 Perdido St. | Building evaluation. | Planning |
| Municipal - Traffic Courts | 727 S Broad St. | Building renovation. | Complete |
| Orleans Parish Prison | 2800 Gravier St. | Building renovation. | Substantially Complete |
| Templeman I & II | 2926 Perdido St. | Building evaluation. | Design Development |
| Youth Study Center | 1100 Milton St. | Design and construction of a new facility. | Project Scope |
| Youth Study Center Demolition and Temporary Buildings | 1100 Milton St. | Selective demolition and installation of temporary facility. | Construction Documents |



Fire Department

| Project Name | Location | Scope | Status |
|---|------------------------|---|-------------|
| New Orleans East NOFD/NOPD Municipal Training Academy | 13400 Old Gentilly Rd. | Renovate multiple facilities. Repairs range from complete interior renovation of classrooms to repair of lights surrounding the driving course. | Contracting |
| NOFD Engine 01 Magazine St. | 2920 Magazine St. | Interior work and painting completed by firefighters and volunteers. Remaining building renovation. | Contracting |
| NOFD Engine 03 S. Broad St. | 1400 S Broad St. | Building renovation. | Contracting |
| NOFD Engine 04 Downman Rd. | 6900 Downman Rd. | Interior work and painting completed by firefighters and volunteers. Minor plumbing and ceiling repairs. | Contracting |
| NOFD Engine 06 Old Gentilly Rd. | 4500 Old Gentilly Rd. | Minors repairs remaining. | Contracting |

Recovery Projects Information Report (August 2008)



Fire Department (Continued)

| Project Name | Location | Scope | Status |
|---|-----------------------------------|--|---------------|
| NOFD Engine 07 St. Peter St. | 1441 Peter St. | Building renovation. | Project Scope |
| NOFD Engine 08 Florida Ave. | 3300 Florida Ave. | Building renovation. | Contracting |
| NOFD Engine 10 Morrison Rd. | 14069 Morrison Rd. | Building renovation. | Project Scope |
| NOFD Engine 11 Louisiana Ave. | 2312 Louisiana Ave. | Building renovation. | Project Scope |
| NOFD Engine 12 Franklin Ave. | 5600 Franklin Ave. | Majority of interior work and painting completed by firefighters and volunteers. Remaining repairs include apparatus bay, glass block/window and minor interior repairs. | Contracting |
| NOFD Engine 13 Robert E. Lee Blvd. | 987 Robert E. Lee Blvd. | Permanent roof replacement. Majority of interior work and painting completed by firefighters and volunteers. | Contracting |
| NOFD Engine 14 Robertson St. | 200 S Robertson St. | Building repairs. | Contracting |
| NOFD Engine 15 Arabella St. | 1211 Arabella St. | Building repairs. | Complete |
| NOFD Engine 16 Martin Luther King Jr. Blvd. | 2000 Martin Luther King Jr. Blvd. | Minor mechanical and architectural repairs. Interior work and painting completed by firefighters and volunteers. | Contracting |
| NOFD Engine 17 Woodland | 4115 Woodland Dr. | Permanent roof replacement. | |
| NOFD Engine 18 Harrison Ave. | 773 Harrison Ave. | Majority interior work and painting completed by firefighters and volunteers. Minor exterior repairs. | Contracting |
| NOFD Engine 20 Opelousas Ave. | 425 Opelousas Ave. | Minor architectural and mechanical repairs. Interior work and painting completed by firefighters and volunteers. | Contracting |
| NOFD Engine 21 Paris Ave. | 3940 Paris Ave. | Building renovation. | Contracting |
| NOFD Engine 24 Poland Ave. | 1040 Poland Ave. | Interior work and painting completed by firefighters and volunteers. | Contracting |
| NOFD Engine 25 S. Carrollton Ave. | 2430 S Carrollton Ave. | Interior work and painting completed by firefighters and volunteers. Minor interior repairs. | Contracting |

Recovery Projects Information Report (August 2008)



Fire Department (Continued)

| Project Name | Location | Scope | Status |
|-----------------------------------|-----------------------------|--|---------------|
| NOFD Engine 26 S. Jeff Davis | 436 S Jefferson Davis Pkwy. | Interior work and painting completed by firefighters and volunteers. Minor interior repairs. | Contracting |
| NOFD Engine 29 Decatur St. | 317 Decatur | Building evaluation. | Contracting |
| NOFD Engine 31 Alba Rd. | 4300 Alba Rd. | Design and construction of a new elevated station on site. | Project Scope |
| NOFD Engine 33 General Meyers | 3340 General Meyer Ave. | Interior and exterior repairs. | Contracting |
| NOFD Engine 35 N. Carrollton Ave. | 964 N Carrollton Ave. | Permanent roof replacement. | Complete |
| NOFD Engine 36 Read Blvd | 5403 Read Blvd. | Building renovation. Interior work and painting completed by firefighters and volunteers. | Project Scope |
| NOFD Engine 37 Chef Menteur | 13400 Chef Menteur Highway | Building renovation by firefighters in progress. Apparatus bay repairs remaining. | Contracting |
| NOFD Engine 38 Clara St. | 1940 Clara St. | Interior work and painting completed by firefighters and volunteers. Minor exterior repairs. | Contracting |
| NOFD Engine 40 General DeGaulle | 2500 General DeGaulle Dr | Building renovation. | Project Scope |
| NOFD Engine Nos. 22 and 39 | | New facility for combination of Engines 22 & 39. | Project Scope |
| NOFD Flying Squad Girod St. | 801 Girod St. | Project evaluation. | Planning |
| NOFD Supply Annex St. Claude Ave. | 4330 St Claude Ave. | Building renovation. | Contracting |
| NOFD Supply Shop Magazine St. | 821 Magazine St. | Building renovation. | Contracting |

Recovery Projects Information Report (August 2008)



| Project Name | Location | Scope | Status |
|---|-----------------------------|--|-----------------------------|
| NOPD 8th District/VCC | 334 Royal St. | Building renovation. | Contracting |
| NOPD Build-Out for Temporary Property & Evidence (Magnolia St.) | 116 Magnolia | Build out temporary Property & Evidence for NOPD. | Bid, Award, and Contracting |
| NOPD Fifth District Police Station | 3900 N Claiborne Ave. | Building evaluation. | Preliminary Design |
| NOPD First District | 501 North Rampart St. | Remove and replace leak-damaged finishes in second floor, replace generator. | Project Scope |
| NOPD Fourth District | 1348 Richland Rd. | Building renovation. | Project Scope |
| NOPD Headquarters | 715 S Broad St. | Building renovation. | Complete |
| NOPD HQ Radio Shop & Parking Garage | 2761 Gravier St. | Building renovation. | Complete |
| NOPD Municipal Training Academy City Park | 401 City Park Ave. | Building renovation. | Project Scope |
| NOPD Police Maint. Warehouse Buildings (Facility Support) | 2761 Gravier St. | Demolished. To be combined with new crime lab. | Planning |
| NOPD Police Stables & K-9 Unit | Harrison Ave. & Marconi Dr. | Renovate multiple facilities. | Project Scope |
| NOPD Second District | 4317 Magazine St. | Repair storm-related damage including siding, HVAC, roof and ceiling. | Project Scope |
| NOPD Seventh District Police Station | 10101 Dwyer Rd. | Building evaluation. | Preliminary Design |
| NOPD Sixth District | 1930 Martin Luther King | Building renovation. | Construction |
| NOPD Special Operations Division | 1899 Tchoupitoulas St. | Build out of recently purchased facility. | Contracting |
| NOPD Warehouse/Carpenter Shop | 2829 Gentilly Blvd. | New facility. | Contracting |

Recovery Projects Information Report (August 2008)



Community Projects

| Project Name | Location | Scope | Status |
|--------------------------------------|-----------------------------|---|-----------------------------|
| A.L. Davis Pool | 2600 LaSalle St. | Rehabilitation of the playground, pool and equipment, as well as additional field lighting. | Project Scope |
| Annunciation Center | 800 Race St. | Building occupied. | Complete |
| Annunciation Playground Lighting | 2601 South Derbigny St. | Repair high mast field lighting. | Construction |
| Atkinson/Stern Tennis Facility | 4025 S Saratoga St. | Building and court renovations. | Construction Documents |
| Behrman Center Gym | 2529 General Meyer Ave. | Building evaluation. | Planning |
| Behrman Park - CDBG Enhancements | 2529 General Meyer Ave. | Facility evaluation. | Planning |
| Behrman Soccer Stadium | 2529 General Meyer Ave. | Design and construct new soccer stadium with practice fields. | Planning |
| Brechtel Park Golf Course | 3700 Behrman Place | Rehabilitate clubhouse, golf course, pump station and park. | Project Scope |
| Bunny Friend Playground Lighting | North Bunnyfriend St. | Repair lighting. | Contracting |
| Carrollton Hollygrove Senior Center | 3300 Hamilton St. | Building evaluation. | Project Scope |
| Comiskey Park and Community Center | 600 S Jefferson Davis Pkwy. | Building evaluation. | Planning |
| Copelin-Byrd Center - Sanchez Center | 1616 Caffin Ave. | Building renovation. | Contracting |
| Cuccia Byrnes Playground | 8300 Forshey St. | Complete repairs. | Project Scope |
| Cut Off Center | 6600 Belgrade St. | Building renovation. | Project Scope |
| Donnelly Playground | Burbank Dr. and Wildair Dr. | Repair fencing, baseball diamond and children's play equipment. | Construction Documents |
| Easton Playground | 600 Lopez St. | Repair fencing, baseball diamond, children's play equipment and basketball court lighting. | Project Scope |
| Evans Playground | 5100 LaSalle St. | Repair fencing, baseball diamond and children's play equipment. | Construction Documents |
| Gallier Hall | 545 Saint Charles Ave. | Repair fire damage in rear of building. | Bid, Award, and Contracting |
| Gallier Hall | 545 Saint Charles Ave. | Repair roof and collateral leak damage to interior finishes in floors below. | Bid, Award, and Contracting |
| Gernon Brown Gym | 1001 Harrison Ave. | Complete repair of the facility. | Contracting |

Recovery Projects Information Report (August 2008)



Community Projects (Continued)

| Project Name | Location | Scope | Status |
|---|---------------------------|--|--------------------|
| Gert Town Pool | 7400 Stroelitz St. | Building evaluation. | Project Scope |
| Harrell Stadium | 2300 Leonidas St. | Complete repair of the facility, including concession building, park lighting, pool, basketball facilities, baseball facilities and children's playground. | Contracting |
| Hunter's Field | 1600 North Claiborne Ave. | Minor repair to the storage building, amphitheater, basketball court facilities and playground field. | Contracting |
| Hunter's Field - CDBG Enhancements | 1600 North Claiborne Ave. | Property to be inspected and scoped upon assignment of A/E. | Planning |
| Joe Brown Center | 5601 Read Blvd. | Complete repair of the facility. | Contracting |
| Joe Brown Indoor Pool | 5601 Read Blvd. | Repair the existing facility and implement code upgrades. | Contracting |
| Joe Brown Park - CDBG Enhancements | 5601 Read Blvd. | Property to be inspected and scoped upon assignment of A/E. | Planning |
| Joe Brown Park Lighting, Ball Fields, Shelters | 5601 Read Blvd. | Complete repair of the facility, recreational shelters and gymnasium park lighting and walking paths. | Project Scope |
| Joseph Bartholomew Golf Course (Pontchartrain Park) | 6514 Congress Dr. | Complete renovation. | Project Scope |
| Keller Community Center | 1814 Magnolia St. | Complete rehabilitation of the building, including electrical, mechanical, plumbing, basketball equipment, fencing, roofing system and exterior lighting. | Planning |
| Larry Gilbert Stadium | 8400 Olive St. | Building renovation. | Planning |
| Louis Armstrong Park and Old Fire Station | 901 N Rampart St. | Park renovation. | Project Scope |
| Lyons Center | 624 Louisiana Ave. | Building renovation. | Contracting |
| Lyons Center Playground | 715 Delchaise St. | Renovate playground. | Design Development |
| Municipal Auditorium | 801 N Rampart St. | Building renovation. | Preliminary Design |
| Municipal Yacht Harbor | 7601 Breakwater Dr. | Complete repair of facility. | Project Scope |
| Museum of Art Basement | 1 Collins Diboll Cir. | Renovate basement. | Project Scope |

Recovery Projects Information Report (August 2008)



Community Projects (Continued)

| Project Name | Location | Scope | Status |
|---------------------------------|---------------------------|--|------------------------|
| Museum of Art Fire Alarm | 1 Collins Diboll Cir. | Restore fire alarm system. | Complete |
| Museum of Art Sculpture Gardens | 1 Collins Diboll Cir. | Restore landscaping. | Contracting |
| NOFD Old Fire Station | 7311 Chef Menteur Highway | Building evaluation. | Contracting |
| NORD Baseball Field Lighting | Multiple Locations | Replace existing playground lighting for immediate use by the general public. | Construction Documents |
| Norman Playground | 3201 Eton St. | New gym facility and playground renovation. | Planning |
| Pontchartrain Park Center | 6520 Congress Dr. | Building renovation. | Contracting |
| Pontchartrain Park | 6514 Congress Dr. | Complete repair of the facility including park lighting, fence repairs and renovation of recreational shelters. | Contracting |
| Pratt Playground | 5700 Chatham Dr. | Repair fencing, baseball diamond and children's play equipment. | Construction Documents |
| Rosenwald Center | 1120 S Broad St. | Building evaluation. | Planning |
| Sam Bonart Playground & Pool | 1200 Forstall St. | Rehabilitation of the playground and equipment. | Project Scope |
| Sampson Playground | 3185 Louisa St. | Renovate playground. | Complete |
| Samuel Square Playground | 2100 Napoleon Ave. | Renovate playground. | Complete |
| Skelly Rupp Stadium | 2200 Vespasian St. | Minor repairs to the facility. | Planning |
| St. Bernard Center | 3639 St Bernard Ave. | Currently operational facility needs minor repairs to the main building and roof, as well as repair/replacement of pool. | Contracting |
| St. Bernard Playground | 1500 Lafreniere St. | Renovate playground. | Contracting |
| St. Roch Market | 2381 St Claude Ave. | Building renovation. | Contracting |
| Stallings St. Claude | 4300 St Claude Ave. | Building renovation. | Contracting |
| Stallings St. Claude | 4300 St Claude Ave. | Resurface basketball court. | Complete |
| Stallings-Gentilly Playground | 1600 Gentilly Blvd. | Remove and replace exterior electrical, including St. lamps and light fixtures. | Complete |

Recovery Projects Information Report (August 2008)



Community Projects (Continued)

| Project Name | Location | Scope | Status |
|--|-----------------------|--|---------------|
| Taylor Playground | 2600 S. Roman St. | Permanent roof replacement. | Complete |
| Taylor Playground - CDBG Enhancements | 2600 S. Roman St. | Project evaluation. | Planning |
| Theater of the Performing Arts | 1201 Saint Peters St. | Building renovation. | Construction |
| Theater of the Performing Arts (lead-based paint and asbestos abatement) | 1201 Saint Peters St. | Abate asbestos and lead paint. | Construction |
| Treme Center | 900 N Villere St. | Building renovation. | Planning |
| Village de L' Est Playground | 13512 Granville St. | Rehabilitate playground and equipment. | Project Scope |
| Wesley Barrow Stadium | 6500 Press Dr. | Replace stadium poles and lighting and perform structural improvements to seating and roofing. | Project Scope |
| Wisner Playground Lighting | 4877 Laurel St. | Repair playground. | Contracting |



Health Clinics

| Project Name | Location | Scope | Status |
|--|-----------------------|---|---------------|
| Allie Mae Williams Multi-Service Center and Pilsbury Health Clinic | 2020 Jackson Ave. | Building renovation. | Project Scope |
| Arthur Monday Center/Ida Hymel Health Clinic | 1111 Newton St. | Building renovation. | Project Scope |
| Desire/Florida Multi-Service Center & Helen Levy Clinic | 2727 Louisa St. | Building evaluation. | Planning |
| Katherine Benson Clinic | 2242 N Claiborne Ave. | Building evaluation. | Project Scope |
| Mandeville Detiege | 7907 Palm St. | Building evaluation. | Contracting |
| Oscar Medrano Clinic | 517 N Rampart St. | Replace roof, repair stucco system and elevator damage. | Contracting |

Recovery Projects Information Report (August 2008)

Other Public Spaces

| Project Name | Location | Scope | Status |
|---|------------------------------|---|---------------|
| EMD Broad St. Fuel Station | 506 N Broad St. | Complete. | Complete |
| EMD Central Maintenance & Fuel Facility | 3800 Alvar St. | Facility in design. | Project Scope |
| EMS HQ | 1800 Moss St. | New facility planned. | Planning |
| Milne Boys Home | 5420 Franklin Ave. | Complete repair of the facility, including administration building, north cottage, south cottage, chapel, caretaker's house, laundry, double gym and site work. | Project Scope |
| Mosquito Control Admin. Building & Rodent Control | 6601 Stars And Stripes Blvd. | Consolidate Mosquito Control and Rodent Control administrations into a new, raised two-story building. | Contracting |
| Parks & Parkways Algiers Maintenance | 2522 General DeGaulle Dr. | Facility renovation. | Contracting |

Roof Projects

| Project Name | Location | Scope | Status |
|-------------------------------|---------------------------|-----------------------------|-----------------------------|
| 4th District Police Station | 1348 Richland Rd. | Permanent roof replacement. | Construction |
| 6th District Police Station | 1930 Martin Luther King | Permanent roof replacement. | Construction |
| 7th District Police Station | 10101 Dwyer Rd. | Permanent roof replacement. | Construction |
| Algiers Brake Tag Station | 5101 General DeGaulle Dr. | Permanent roof replacement. | Construction |
| Algiers Maintenance Facility | 2522 General DeGaulle Dr. | Permanent roof replacement. | Construction |
| Algiers Point Hubbell Library | 725 Pelican Ave. | Permanent roof replacement. | Planning |
| Andrew Sanchez Center | 1616 Caffin Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Annunciation Center | 800 Race St. | Permanent roof replacement. | Construction |
| Arthur Monday Center | 1111 Newton St. | Permanent roof replacement. | Construction |
| Behrman Center | 2529 General Meyer Ave. | Permanent roof replacement. | Construction |
| Brechtel Clubhouse | 3700 Behrman Place | Permanent roof replacement. | Construction |
| Civil & Juvenile Courts | 421 Loyola Ave. | Permanent roof replacement. | Construction |
| Engine 04 Downman Rd. | 6900 Downman Rd. | Permanent roof replacement. | Bid, Award, and Contracting |

Recovery Projects Information Report (August 2008)

Roof Projects (Continued)

| Project Name | Location | Scope | Status |
|---|---------------------------|-----------------------------|-----------------------------|
| Engine 08 Florida Ave. | 3300 Florida Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 1 | 2920 Magazine St. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 11 Louisiana Ave. | 2312 Louisiana Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 13 Robert E Lee Blvd. | 987 Robert E Lee Blvd. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 14 Robertson St. | 200 S Robertson St. | Permanent roof replacement. | Construction |
| Engine 17 | 4115 Woodland Dr. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 24 (Poland Ave.) | 1040 Poland Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 25 S. Carrollton Ave. | 2430 S Carrollton Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 27 | 2118 Elysian Fields Ave. | Permanent roof replacement. | Construction |
| Engine 33 General Meyers | 3340 General Meyer Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 35 N Carrollton Ave. | 964 N Carrollton Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Engine 40 General Detaille | 2500 General DeGaulle Dr. | Permanent roof replacement. | Construction |
| Engine 7 | 1441 Peter St. | Permanent roof replacement. | Bid, Award, and Contracting |
| Fire Museum | 1135 Washington Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| MTA East Driving Course Building | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| MTA East Motor Vehicle Inspection Station | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| MTA East Site | 13400 Old Gentilly Rd. | Permanent roof replacement. | Construction |
| MTA East Site #2 - Range Shelter | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| MTA East Site #4 - Burn Building | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| MTA East Site #5 - Classroom Building | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| MTA East Site #6 - Apparatus Building | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| MTA East Site #7 - Sun Canopy | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| Mugrauer Center | 2900 Feliciana Ave. | Permanent roof replacement. | Complete |
| NOPD Substation Caffin Ave. | 1616 Caffin Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| NORD Maintenance Office | 4131 Elysian Fields Ave. | Permanent roof replacement | Bid, Award, and Contracting |
| Permanent Roofing Package #1 (thru C.O.9) | 1930 Martin Luther King | Permanent roof replacement. | Construction |
| Permanent Roofing Package #2 | 1348 Richland Rd. | Permanent roof replacement. | Construction |

Recovery Projects Information Report (August 2008)

Roof Projects (Continued)

| Project Name | Location | Scope | Status |
|--|------------------------|--|-----------------------------|
| Permanent Roofing Package #3 | 421 Loyola Ave. | Permanent roof replacement. | Complete |
| Permanent Roofing Package #4(thru C.O.6) | 13400 Old Gentilly Rd. | Permanent roof replacement. | Complete |
| Permanent Roofing Package #5 | 200 S Robertson St. | Permanent roof replacement. | Construction |
| Permanent Roofing Package #6 | 1616 Caffin Ave. | Permanent roof replacement. | Bid, Award, and Contracting |
| Permanent Roofing Package #7 | 2920 Magazine St. | Permanent roof replacement. | Bid, Award, and Contracting |
| St. Bernard Center | 1500 Lafreniere St. | Permanent roof replacement. | Construction |
| Supply Annex St. Claude Ave. | 4330 St Claude Ave. | Permanent roof replacement: Engine 4, Engine 7, Engine 8, Engine 24, Engine 35, Supply Annex St. Claude, Algiers Pt. Hubbell Library, Andrew Sanchez Center. | Bid, Award, and Contracting |

Libraries

| Project Name | Location | Scope | Status |
|-----------------------------------|-----------------------|--|-----------------------------|
| Algiers Regional Library | 3014 Holiday Dr. | Building evaluation. | Bid, Award, and Contracting |
| Hubbell (Algiers Point) Library | 725 Pelican Ave. | Complete renovation. | Contracting |
| Latter Library | 5120 St. Charles Ave. | Building evaluation. | Contracting |
| Main Public Library | 219 Loyola Ave. | Building evaluation. | Contracting |
| New Orleans East Regional Library | 5641 Read Blvd | Design and construction of a new facility. | Planning |
| Nora Navra Library | 1902 St. Bernard Ave. | Building evaluation. | Planning |
| Norman Mayer Library | 2098 Foy St. | To be demolished. New facility planned. | Planning |
| Robert E. Smith Library | 6301 Canal Blvd. | Project evaluation. | Contracting |
| Rosa Keller (Broadmoor) Library | 4300 S Broad St. | Building evaluation. | Project Scope |

Recovery Projects Information Report (August 2008)

Quick Hit - A 100% FEMA-funded project valued at \$100,000 or less, which can be delivered quickly through shortened design, bid and City process.

Quick Hits

| Project Name | Scope | Status |
|-------------------------------------|---|-------------------------|
| A.L.Davis Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Annunciation Field | Replace/repair field lighting. | Construction |
| Avenger Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Behrman Playground | Repair/replace tennis court lights at Behrman Playground. | Bid, Award, Contracting |
| Behrman Playground | Repair of heating/boiler system. | Construction |
| Behrman Playground | Renovate three tennis courts at Behrman Playground. | Construction |
| Behrman Playground | Repair two high mast field lighting components. | Scoping |
| Bodenger Playground | Replace high mast lighting system. | Construction |
| Brechtel Golf Course | Repair HVAC system of clubhouse building. | Design |
| Brechtel Park | Repair 10 picnic shelters. | Scoping |
| Bunny Friend Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| City Wide | Repair/replace city-wide play equipment. | Planning |
| City Wide | Replace fire station fuel tanks. | Scoping |
| City Wide | Replace fire station overhead doors in several locations. | Bid, Award, Contracting |
| City Wide Fencing | Repair/replace fencing. | Design |
| Civil Court | Support, testing and repair of columns. | Construction |
| Conrad Playground | Repair/replace high mast field lighting. | Planning |
| Cut-Off Playground | Repair high mast lighting and interior electrical service. | Construction |
| Digby Playground | Repair high mast field lighting. | Design |
| EMD Fuel Facility N.O. East | Replace dispenser and inspect tank. | Bid, Award, Contracting |
| Engine 8 | Overhead doors, tracks and manual operators be installed. | Bid, Award, Contracting |
| Engine 36 | Replace eight overhead doors, tracks hardware, and operators. | Complete |
| George Washington Carver Playground | Furnish and install new 30-foot pole for service riser. | Design |

Recovery Projects Information Report (August 2008)

Quick Hits (Continued)

| Project Name | Scope | Status |
|--------------------------------------|---|-------------------------|
| George Washington Carver Playground | Repair lighting system. | Bid, Award, Contracting |
| George Washington Carver Playground | Repair field lights. | Design |
| George Washington Carver Playground | Repair playground lighting. | scoping |
| Goretti Playground | Repair grounds. | Planning |
| Goretti Playground | Repair high mast lighting. | Construction |
| Hardin Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Harold Sampson / St. Roch Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Harrell Stadium | Repair field lighting. (FEMA Trailer Site) | Design |
| Hunter's Field | Repair high mast field lighting. | Scoping |
| Idea Place Playspot | Repair field lighting. (FEMA Trailer Site) | Scoping |
| Joe Brown Park | Repair/replace the field lighting system at Joe Brown Tennis Court. | Construction |
| Joe Brown Park | Repair electrical, plumbing and renovate existing shelter. | Design |
| Joe Brown Park | Resurface tennis court. | Bid, Award, Contracting |
| Kenilworth Playground | Repair high mast lighting and electrical service. | Construction |
| Lemann Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Lyons Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| McDonough Playground | Repair high mast lighting and electrical service. | Bid, Award, Contracting |
| McQue Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Milne Playground | Repair electrical system for the Milne Concession Stand. | Construction |
| Milne Playground | Replace high mast lighting system. | Construction |
| Municipal Yacht Harbor | Install Marina Safety Equipment. | Design |
| Municipal Yacht Harbor | Repair facility security and board up boat houses. | Design |
| Oak Park Playground | Renovate tennis court at Oak Park Playground. | Construction |
| Odile Davis Playground | Repair tennis court. | Design |
| Odile Davis Playground | Repair field lighting. | Planning |
| Odile Davis Playground | Repair tennis court lighting. | Planning |
| Parks & Parkways Complex | Repair Maintenance Building A. | Design |

Recovery Projects Information Report (August 2008)

Quick Hits (Continued)

| Project Name | Scope | Status |
|---------------------------------|--|-------------------------|
| Parks & Parkways Complex | Repair sewer lift station. | Design |
| Perry Roehm | Repair high mast field lighting. | Bid, Award, Contracting |
| Pontchartrain Park | Repair of Pontchartrain Park tennis court lighting. | Design |
| Pontchartrain Park | Resurface tennis court. | Bid, Award, Contracting |
| Rosenwald Playground | Repair/replace high mast field lighting. | Planning |
| Sam Bonart | Repair/replace field lighting. | Construction |
| Sampson Playground | Repair high mast lighting and interior electrical service. | Construction |
| St. James Playspot | Renovate St. James playspot and tennis court. | Construction |
| Stallings St. Claude Playground | Repair field lighting. (FEMA Trailer Site) | Design |
| Taylor Playground | Repair high mast field lighting. | Scoping |
| Taylor Playground | Repair basketball court lighting. | Scoping |
| Wisner Playground | Repair field lighting. (FEMA Trailer Site) | Design |

Recovery Projects Information Report (August 2008)

FEMA-Eligible Roadway and Sidewalk Patching Repairs

| Project Name | Scope | Status |
|--|---|---------------|
| Hollygrove, Mid-City, Gerttown, Lakeview, Dixon, Lakewood, West End, B.W. Cooper, Navarre, City Park and Lakeshore - Lake Vista | Patching repairs of streets and sidewalks damaged by storm waters and debris removal. | Construction |
| Broadmoor, Freret, Audubon, Central City, Irish Channel, East Carrollton, Lower Garden District, Leonidas, Black Pearl, West Riverside, East Riverside, Touro, Marlyville - Fountainbleau, Milan, Uptown and Central Business District | Patching repairs of streets and sidewalks damaged by storm waters and debris removal. | Construction |
| Pontchartrain Park, Desire Area, St. Anthony, Gentilly Woods, St. Bernard Area, Dillard, Gentilly Terrace, Bayou St. John, Fairgrounds, Milneburg, Fillmore and Lake Terrace & Oaks | Patching repairs of streets and sidewalks damaged by storm waters and debris removal. | Construction |
| Algiers Point, Behrman, Desire Dev., Bywater, Fischer Dev., French Quarter, Holy Cross, St. Roch, Lower Ninth Ward, Iberville, Marigny, St. Claude, McDonogh, New Aurora - English Turn, Seventh Ward, Florida Area, Florida Dev., Old Aurora, Tulane - Gravier, Tall Timbers - Brechtel, Treme - Lafitte, U.S. Naval Base and Whitney | Patching repairs of streets and sidewalks damaged by storm waters and debris removal. | Construction |
| Lake Catherine, Little Woods, Plum Orchard, Read Blvd East, Read Blvd West, Viavant, Village de Lest, West Lake Forest and Pines Village | Patching repairs of streets and sidewalks damaged by storm waters and debris removal. | Construction |

Recovery Projects Information Report (August 2008)



| Project Name | Location | Scope | Status |
|------------------|--------------------------------------|---|--------------------|
| 1st St. | Annunciation St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| 2nd St. | Annunciation St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| 3rd St. | Annunciation St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| 4th St. | Annunciation St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Adele St. | Vanderkloot Ave. - Citrus Canal | Reconstruction of existing roadway, including replacement of affected utilities. | Complete |
| Alexander St. | Ulloa St. - Julia St. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Almonaster Rd. | Jourdan Rd. - Read Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Alvar St. | St. Claude Ave. - Florida Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Annunciation St. | Cadiz St. - Bellecastle St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Annunciation St. | Octavia St. - St. Joseph St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |
| Audubon Blvd. | Willow St. - Claiborne Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Bellecastle St. | Annunciation St. - Tchoupitoulas St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Berkley Dr. | Huntlee Canal - Woodland Dr. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Berkley Dr. | Kabel Dr. - Huntlee Dr. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Cabildo Alley | | Multiple repairs to sidewalks. | Construction |
| Cadiz St. | Tchoupitoulas St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|-----------------|--------------------------------------|---|--------------------|
| Camp St. | Valmont St. - Jefferson Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Camp St. | Canal St. - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Camp St. | Louisiana Ave. - Washington Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Canal Blvd. | Harrison Blvd. - Robert E. Lee Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Design Development |
| Canal Blvd. | Robert E. Lee Blvd. - Amethyst St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Cardenas Dr. | Chef Menteur Blvd. - Dwyer Canal | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Carondelet St. | Canal St. - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Carrollton Ave. | Claiborne Ave. - St. Charles Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Carrollton Ave. | I-10 - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Cartier Ave. | Mirabeau Ave. - Filmore Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Catina St. | Mouton St. - Robert E. Lee Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Center St. | 33rd St. - Tacoma St. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Cherokee St. | Hampson St. - Freret St. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Chestnut St. | Valmont St. - Jefferson Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Chippewa St. | Washington Ave. - 4th St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|---------------------|--|---|--------------------|
| Coliseum St. | Valmont St. - Leontine St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Common St. | Loyola Ave. - S. Peters St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Constance St. | Philip St. - 1st St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Crowder Blvd. | Dwyer Rd. - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| DeSaix Bridge | Bayou St. John | Bridge reconstruction. | Contracting |
| Desire St. | Roman St. - Florida Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Downman Rd. | Hayne Blvd. (LA 47) - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Earhart Blvd. | Hamilton St. - Fern St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Elysian Fields Ave. | Lakeshore Dr. - Gentilly Blvd./U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Erato St. | Magnolia St. - Claiborne Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |
| Filmore Ave. | St. Bernard Ave. - Elysian Fields Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Filmore Bridge | Bayou St. John | Bridge reconstruction. | Contracting |
| Fleur de Lis Blvd. | I-10 - Veterans Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Complete |
| Fleur de Lis Blvd. | Veterans Blvd. - Harrison Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Fleur de Lis Blvd. | Harrison Ave. - Old Hammon Highway | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Flood St. | Peters St. - St. Claude Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|----------------------|---------------------------------------|---|--------------------|
| Franklin Ave. | I-610 - LA 46 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| French Market St. | French Market St. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Fulton St. | Vanderkloot Ave. - Citrus Canal | Reconstruction of existing roadway, including replacement of affected utilities. | Complete |
| Galvez St. | Tennessee St. - Delery St. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Galvez St. | Elysian Fields Ave. - Orleans Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Galvez St. | Earhart Blvd. - Toledano St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Galvez St. | Elysian Fields Ave. - Almonaster Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Gardena Dr. | St. Bernard Ave. - Paris Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| General DeGaulle Dr. | Holiday Dr. - Bender St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Girod St. | Loyola Ave. - S. Peters St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Gordon St. | Chartres St. - St. Claude Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Gravier St. | Loyola Ave. - S. Peters St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Gravier St. | Galvez St. - Broad St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Harrison Ave. Bridge | Bayou St. John | Bridge reconstruction. | Design Development |
| Harrison Blvd. | Marconi Dr. - Wisner Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Harrison Blvd. | West End Blvd. - Orleans Canal | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|-----------------------|---|---|--------------------|
| Hennessey St. | Tulane Ave. - Ulloa St. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Holiday Dr. | General Meyer Ave. - MacArthur Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Project Scope |
| Holiday Dr. | MacArthur Blvd. - General DeGaulle Dr. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Homedale St. | Canal Blvd. - West End Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Howard Ave. | Loyola Ave. - LaSalle St. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Huntlee Dr. | Berkley Dr. - General DeGaulle Dr. | Project evaluation. | Planning |
| Jackson Ave. | Claiborne Ave. - Galvez St. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Jackson Square | Jackson Square | Multiple repairs to sidewalks. | Complete |
| Jefferson Ave. | Claiborne Ave./U.S. 90 - Tchoupitoulas St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Jefferson Davis Pkwy. | Martin Luther King, Jr. Blvd. - Howard Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Project Scope |
| Johnson St. | Jefferson Ave. - Claiborne Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Kabel Dr. | General DeGaulle Dr. - MacArthur Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Complete |
| Lake Forest Blvd. | Eastover Dr. - I-510 | Widening of existing roadway, including replacement of affected utilities. | Preliminary Design |
| LaSalle St. | Poydras St. - Tulane Ave./U.S. 61 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Laurel St. | Washington Ave. - 2nd St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Laurel St. | Jefferson Ave. - Napoleon Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|-------------------|---|---|--------------------|
| Law St. | Eads St. - Almonaster Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Leboeuf St. | Patterson Dr. - Opelousas Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Leon C. Simon Dr. | London Dr. - Elysian Fields Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Leontine St. | Magazine St. - Prytania St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Louisiana Ave. | St. Charles Ave. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Louisville St. | Filmore Ave. - Robert E. Lee Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Loyola Ave. | Canal St. - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Lyons St. | Tchoupitoulas St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| MacArthur Blvd. | Kabel Dr. - Woodland Dr. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Magazine St. | Canal St. - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Magazine St. | U.S. 90 - Nashville Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Magazine St. | Calhoun St. - Leake Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Magazine St. | Nashville Ave. - Calhoun St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Magnolia St. | Erato St. - Earhart Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |
| Marconi Blvd. | Robert E. Lee Blvd. - Norfolk Southern Railroad | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |
| Martin Bridge | Morrison | Bridge reconstruction. | Design Development |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|-------------------------------|--|---|--------------------------|
| Martin Luther King, Jr. Blvd. | Claiborne Ave. - Broad St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Melodia Court | Claiborne Ave. - Johnson St. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Michoud Blvd. | Chef Menteur Blvd. - Dwyer Rd. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Michoud Bridge | Maxent Canal | Bridge reconstruction. | Construction |
| Milne Blvd. | Homedale St. - Florida Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Mirabeau Ave. | St. Bernard Ave. - Elysian Fields Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Miro St. | Elysian Fields Ave. - Orleans Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Nashville Ave. | Claiborne/U.S. 90 - Tchoupitoulas St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Navarre Ave. | Canal Blvd. - Marconi Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Oak St. | Leake Ave. - Carrollton Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Bid, Award & Contracting |
| Octavia St. | Freret St. - Claiborne Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Old Spanish Trail | Nighthart St. - Sherwood Dr. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Orleans Ave. | Claiborne Ave. - City Park Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Papania Dr. | Chef Menteur Blvd. - Dwyer Canal | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Paris Ave. | I-610 - Mirabeau Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Park Island Bridge | Bayou St. John | Bridge reconstruction. | Design Development |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|----------------------|---|---|--------------------|
| Patterson Dr./Rd. | Algiers Ferry Landing - Audubon Institute | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Peniston St. | Carondelet St. - Freret St. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Pierre Antonie Alley | Pierre Antonie Alley | Multiple repairs to sidewalks. | Construction |
| Pirate Alley | Pirate Alley | Multiple repairs to sidewalks. | Complete |
| Poland St. | St. Claude Ave. - Florida Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Pontchartrain Blvd. | Robert E. Lee Blvd. - Veterans Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Design Development |
| Poydras St. | Carondelet St. - Camp St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Poydras St. | Claiborne Ave. - Broad St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Poydras St. | LaSalle St. - Loyola Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Press Dr. | U.S. 90 - Robert E. Lee Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Rampart St. | Canal Blvd. - Elysian Fields Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Contracting |
| Redwood St. | Grant St. - Dwyer Canal | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Robert E. Lee Blvd. | St. Bernard Ave. - Paris Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Robert E. Lee Blvd. | Canal Blvd. - Orleans Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |
| Robert E. Lee Blvd. | Pontchartrain Blvd. - Canal Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |
| Robert E. Lee Blvd. | Marconi Blvd. - Wisner Dr. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Complete |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|---------------------|-------------------------------------|---|--------------------|
| Robert E. Lee Blvd. | Wickfield Dr. - Elysian Fields Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Robert E. Lee Blvd. | Orleans Canal | Bridge reconstruction. | Planning |
| Robert St. | Annunciation St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Royal St. | Royal St. | Multiple repairs to sidewalks. | Construction |
| Sandalwood St. | Hammond St. - Dwyer Canal | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Slidell St. | Whitney Ave. - Sumner St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Somerset Dr. | Berkley Dr. - MacArthur Blvd. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| St. Andrew | Constance St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| St. Bernard Ave. | I-610 - Robert E. Lee Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| St. Charles Ave. | Nashville Ave. - Carrollton Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| St. Charles Ave. | Canal St. - U.S. 90 | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| St. Charles Ave. | Calliope St. - Louisiana Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Design Development |
| St. Mary St. | Laurel St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Sumner St. | Newton St. - Opelousas Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Tchoupitoulas St. | Canal St. - Calliope St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Contracting |
| Tulane Ave. | Julia St. - Hennessey St. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |

Recovery Projects Information Report (August 2008)

Streets (Continued)

| Project Name | Location | Scope | Status |
|---------------------|--------------------------------------|---|--------------------|
| Ulloa St. | Hennessey St. - Alexander St. | Reconstruction of existing roadway, including replacement of affected utilities. | Construction |
| Upperline St. | Tchoupitoulas St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Valmont St. | Magazine St. - Prytania St. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Valmont St. | Tchoupitoulas St. - Laurel St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Valmont St. | Constance St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Veterans Blvd. | Pontchartrain Dr. - 17th St. Canal | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Design Development |
| Vienna St. | Corinne St. - Nighthart St. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |
| Walker St. | Marshall Foch St. - Orleans Ave. | Reconstruction of existing roadway, including replacement of affected utilities. | Preliminary Design |
| Washington Ave. | Broad St. - Carrollton Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Washington Ave. | Chippewa St. - Magazine St. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Whitney/L.B. Landry | Patterson Dr. - Mardi Gras Blvd. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Construction |
| Wisner Blvd. | Robert E. Lee Blvd. - Esplanade Ave. | Rehabilitation of existing roadway, including milling and overlay with new asphalt. | Preliminary Design |
| Wisner Bridge | I-610 | Bridge reconstruction. | Preliminary Design |
| Woodland Dr. | General DeGaulle Dr. - Tullis Dr. | Reconstruction of existing roadway, including replacement of affected utilities. | Design Development |
| Wright Rd. | Chef Menteur Blvd. - Dwyer Rd. | Reconstruction of existing roadway, including replacement of affected utilities. | Project Scope |

Recovery Projects Information Report (August 2008)



| Project Name | Location | Scope | Status |
|--|---|---|-------------|
| Alcee Fortier Streetscape | Chef Menteur Blvd. - Michoud Lagoon | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Bayou Rd. Streetscape | Broad St. - Rocheblave St. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Broad St. and Lafitte Streetscape | Bienville St. - Orleans Ave. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Broadmoor Roundabout Design | Napoleon Ave. at Broad St./ Fountainbleau Dr. | Design of improvements for the intersection of Napoleon Ave./Broad St./Fountainbleau Dr. | Contracting |
| Broadmoor Streetscape | General Pershing St. (Broad St. - Miro St.) | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Carrollton and Palmetto/Washington Streetscape | Carrollton and Palmetto/Washington | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Carrollton Ave. Intersection Improvements | Stroelitz St. - I-10 | Traffic signal and roadway intersection improvements. | Contracting |
| Claiborne Ave. | Esplanade Ave. - St. Anthony St. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Claiborne Ave. at Toledano St. | Napoleon Ave. - Martin Luther King, Jr. Blvd. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Freret St. Streetscape | Napoleon Ave. - Jefferson Ave. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| General Meyer Ave. Streetscape | Hendee St. - Odeon Ave. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |

Recovery Projects Information Report (August 2008)



Streetscapes (Continued)

| Project Name | Location | Scope | Status |
|---|---|---|--------------------|
| Gentilly Blvd. Streetscape | Caton St. - Elysian Fields Ave. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Harrison Ave. Streetscape | West End Blvd. - Orleans Ave. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| I-10/Claiborne Ave. Enhancements | | Sidewalk and landscaping improvements. | Design Development |
| Lafitte Greenway | Lafitte | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Lafitte Greenway Corridor Bike Path | Galvez St. - Broad St. | Development of new bike path. | Contracting |
| Lower Ninth Ward Streetscape | N. Claiborne Ave. (Andry St. - Lamanche St.) and (St. Claude Ave. - Bridge to Egania) | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Magazine St. | Andrew Higgins - U.S. 90 | Sidewalk and landscaping improvements. | Design Development |
| New Orleans Muesum District Enhancement | Muesum District | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Design Development |
| O.C. Haley Blvd. Streetscape | Martin Luther King, Jr. Blvd. - U.S. 90) | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Old Gentilly Improvement | New Orleans Regional Business Park | Various St. improvements. | Complete |
| Paris Ave. Streetscape | Paris Ave. | Landscaping. | Contracting |
| Pedestrian Bridge | Washington/Palmetto Canal | Evaluation of installing pedestrian bridge near Xavier University. | Planning |
| Press Dr. Streetscape | Chef Menteur Blvd. - Leon C. Simon Blvd. | Landscaping. | Planning |
| Robert E. Lee Blvd. Streetscape | St. Bernard Ave. - Paris Ave. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Planning |

Recovery Projects Information Report (August 2008)



Streetscapes (Continued)

| Project Name | Location | Scope | Status |
|---|--|---|---------------|
| St. Bernard Ave. | Claiborne Ave. - Miro St. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| St. Roch Walking Path | | Landscaping. | Contracting |
| Tulane Ave. & Jefferson Davis Pkwy. Streetscape | Baudin St., D'Hemecourt St. and S. Clark St. | May include sidewalk or other pedestrian walkway improvements, bikeways, traffic and pedestrian signage, landscaping, lighting or public art. | Contracting |
| Wisner Bike Path | Robert E. Lee Blvd. - I-610 | Development of new bike path. | Construction |

Other Department of Public Works Projects

| Project Name | Location | Scope | Status |
|---------------------------------------|-------------------------------------|--|--------------------|
| Algiers Traffic Signal | Various Locations | Traffic signal improvements. | Design Development |
| Catch Basin/Manhole Repairs | Various Locations | Repair of catch basins and manholes damaged during debris removal. | Planning |
| Gentilly Blvd./Airport Traffic Signal | Gentilly Blvd. | Traffic signal improvements. | Design Development |
| School Zone Flashers | 205 Locations at 114 Public Schools | Repair and/or replacement of damaged school zone flashers with new solar-powered flashers. | Construction |
| Storm Sewer Cleaning | Districts 1 - 13 | Cleaning of storm sewers, manholes and catch basins blocked with over 25% storm debris. | Construction |
| St. Sign Replacement | Various Locations | Repair and replacement of damaged St. signs. | Complete |

Data as of August 13, 2008



ONE
NEW ORLEANS

Rethink • Renew • Revive

C. Ray Nagin, Mayor

Track Our Progress at www.cityofno.com/recovery



MWH

BUILDING A BETTER WORLD